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CDBG – NR 
COMMUNITY DEVELOPMENT BLOCK GRANT – NEIGHBORHOOD REVITALIZATION

COMMUNITY DEVELOPMENT DIVISION | NANCY WILLIAMS
Fast Facts
• Funder: NC Department of Commerce
• Award: $400,000
• Grant Dates: December 2022 to June 2025
• Grant Fiscal Year: FY 2023 to FY 2025
• Staffing: 2
• County Match: No
• Reporting Cycle: Quarterly
• Up to Date on Reporting: Yes, Annual Report Completed

Overview
• Supports home repair for low-and moderate-income homeowners
• Nonprofit subrecipient(s) will manage the home repair program
• Subrecipient: Asheville Area Habitat for Humanity
Highlights
• Prioritizes home repairs up to $30,000 per residence
• Will serve 40+ homeowners at <70% Area Median Income
• Available to homeowners outside the City of Asheville
• Subrecipient will form a CDBG required selection committee

Monitoring
• Eligibility and funding are monitored on many levels
• NC Department of Commerce Rural Economic Development Division staff monitor Buncombe County and the Subrecipient
• Community Development Division staff monitor the Subrecipients

Department/Cost Center Issues/Roadblocks
• Project design (post award subrecipient selection) atypical
• Subrecipient limited organizational capacity
• Grant timeframes may result in use of less than full award

Department /Cost Center Solutions
• County requested extension to complete subrecipient selection
• Subrecipient indicated additional capacity in a future year
• County requested extension to allow for additional use of award



• Submit CDBG-NR Required Award Documents
• RFP Rounds April and July 2023
• Select Subrecipient
• Submit Annual Report
• Request Extension
• Contract with Subrecipient

CDBG-NR GRANT PROJECT ADMINISTRATION 
ACTIVITIES TO DATE



CDBG-NR GRANT PROJECT ADMINISTRATION 
REMAINING ACTIVITIES

• Selection Committee Convenes and Selects Sites
• County Conducts Environmental Reviews for Each Home
• NCDOC HRC and REDD Review of County Conducted Environmental Reviews
• County Monitors Subrecipient Activities Based on Contract and CDBG-NR Guidelines
• Subrecipient Prepares/Submits and County Processes Draw Requests
• County Prepares/Submits Reimbursement Request to NCDOC REDD
• County and Subrecipient Project Closeout with NCDOC REDD



QUESTIONS? 


	CDBG-NR QUARTERLY UPDATE
	Slide Number 2
	CDBG-NR GRANT PROJECT ADMINISTRATION ACTIVITIES TO DATE
	CDBG-NR GRANT PROJECT ADMINISTRATION REMAINING ACTIVITIES
	 

